

DELIVERABLES & MILESTONES	TIMELINE 2018-2020																								WP	EXACT DATE	PARTNERS	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24				
Kick-off with the EU																									1	?	FIN	
1st coordination meeting																										1	9 October 2018	FIN+PARTNERS
Workplan																										1	9 October 2018	FIN
Consortium Agreement																										1	15 November 2018	FIN+PARTNERS
Project Man. Guidelines																										1	15 November 2018	FIN
Open call for trainers																										2	30 November 2018	FIN+PARTNERS
Project website																										1	30 November 2018	FIN
Newsletter																										1	30 November 2018	FIN
Entry and end assessment																										2	21 January 2019	FIN
Prep.activities to ToT																										2	28 January 2019	FIN
ToT in Rome																										2	4/8 February 2019	FIN
1st seminar in Italy																										2	apr-19	FIN
2nd coordination meeting																										1	May 2019	FIN+PARTNERS
E-learning game																										3	July 2019	FIN+CASSA+IAJ
1st seminar in Hungary																										2	July 2019	HU
Progress Report																										1	September 2019	FIN
Mid-Term Evaluation Report																										4	September 2019	FIN
1st seminar in Bulgaria																										2	October 2019	BU
E-learning course																										3	November 2019	FIN
Two sit-coms																										3	November 2019	FIN
Upload on MOOC platform																										3	November 2019	FIN
3rd coordination meeting																										1	November 2019	FIN+PARTNERS
2nd seminar in Hungary																										2	January 2020	HU
2nd seminar in Bulgaria																										2	apr-20	BU
4th coordination meeting																										1	May 2020	FIN+PARTNERS
Survey questionnaire																										1	July 2020	FIN+PARTNERS
Handbook																										3	July 2020	FIN+CASSA
2nd seminar in Italy																										2	July 2020	FIN
Internal evaluation report																										1	August 2020	FIN
Final Evaluation Report																										4	August 2020	FIN

N.B. Milestones are indicated in light brown.